

Construction of the Cache Water Restoration Project (CWRP) is underway and is divided into the following corridors: 1500 North, Logan Canyon, 600 East - 800 East, East Bench and Canyon Road. Construction activities are now underway in all canal corridors within project limits.

A general [CWRP Fact Sheet](#) is available on the [project website](#).

Construction Activity Update – 10/13/12

The following are planned activities for the coming week. Please note that due to weather conditions, emergency situations, or equipment/supply issues, schedules are subject to change.

1500 North: Installation of an irrigation pipeline is underway along the 1500 North corridor between the Logan Hyde Park Smithfield and Logan & Northern Canals.

- Pipe installation is complete between 1350 East and 1800 East. Testing of the new line is underway and will continue during the week of Oct. 15.
- Restoration of the 1500 North roadway between 1350 East and 1800 East will begin during the week of Oct. 15. On Tuesday (Oct. 16), crews plan to rotomill (remove asphalt) the full width of 1500 North between 1600 E. and 1800 E. Prep. work will continue throughout the rest of the week, and asphalt paving is planned during the week of Oct. 22. Street-side parking is prohibited during the roadway restoration work.
- Removal of the canal bridge on 1500 North just east of 1800 East is underway and a detour is in place through spring 2013. Access between 1600 E. and 1800 E. will be open to local traffic only during the same period.
- Pipe installation will resume during the week of Oct. 15 on the USU property between the Logan & Northern Canal and 1200 East.
- Logan City crews have begun spot repair of sections of curb, gutter and sidewalk along 1500 North. Questions about this work should be directed to the city.

Safety: Pipeline installation involves open trenches and heavy construction equipment. To maintain public safety in the work zone, residents are asked to stay on sidewalks, avoid open trenches and take appropriate safety measures with children.

Bus Service: Cache Valley Transit District (CVTD) bus service will continue operations on the current schedule. No changes are planned to the existing bus stops.

Garbage Collection: City garbage collection will continue along 1500 North on the regular Wednesday curb-side pick-up schedule. Residences where work is occurring may need to temporarily use alternate pick-up areas and construction crews will notify affected homeowners when this is necessary.

600 E. – 800 E. Corridor (1500 North to 400 North)

- Tree and vegetation removal and trimming will begin in the canal easement during the week of Oct. 15. Click here for a [Tree/Vegetation Removal/Trimming Area Exhibit](#). Crews will start at 1400 North and work southward towards 400 North on both sides of the canal. More detailed information on project [Landscape Restoration Guidelines](#) is available on the [project website](#).
- Intermittent lane restrictions and cross-street closures are possible in areas where work is occurring.

- The project team is delivering an [update newsletter](#) and meeting individually with interested property owners to review plans and address construction-related questions and concerns. **Property owners who would like to meet with the project team can arrange an appointment by calling (435.770.4114) or [emailing](#).**

East Bench Corridor (Golf Course to 1500 North)

- Tree removal, trimming and light vegetation removal is underway on the east side of the canal in the Lundstrom Park area. Light vegetation removal will continue in various areas between 1500 North and the golf course during the week of Oct. 15. Tree removals are expected to begin in this area within the next one to two weeks. Click here for a [Tree/Vegetation Removal/Trimming Area Exhibit](#).
- Removal of the Lundstrom Park canal bridge which runs eastward to the Bonneville Shoreline Trail is underway.

Logan Canyon: Earthwork is underway in the canyon segment (canal diversion in Logan Canyon to the mouth of the canyon).

- Shoulder closures are in effect on US-89 just below Second Dam and motorists are advised to reduce speeds and watch for construction equipment and truck crossings.
- Irrigation water in the Logan Hyde Park Smithfield Canal is now shut off for the season.
- The [Bonneville Shoreline Trail](#) is closed between US-89 and the Lundstrom Park access until spring 2013. The closure is signed. Planned construction intersects the trail near the mouth of the canyon so the closure is necessary as a public safety precaution and to allow construction crews and heavy equipment to access the area.
- As part of a separate Cache County project, construction is underway to connect the Logan Canyon Trail to the Logan Pipeline Trail. The project will place a bridge over the river and a foot path under the road bridge near the Stokes Nature Center parking lot. The trails will remain open during construction, however, the parking lot on the north side of the road will be closed. For more information on this project, call 435.890.6537 or visit www.cachevalley.org.

Canyon Road Corridor (First Dam to Laub Diversion)

- Preliminary work is underway in the canal corridor between First Dam and the Laub Diversion. Major construction work and vegetation removal in this area is expected to begin in November.

More Information: Residents with further questions or concerns can contact the project team by calling **435.770.4114**, [emailing](#) or by visiting the [project website](#).