

Construction of the Cache Water Restoration Project (CWRP) is underway and is divided into the following corridors: 1500 North, Logan Canyon, 600 East - 800 East, East Bench and Canyon Road. Construction activities are now underway in all canal corridors within project limits.

A general [CWRP Fact Sheet](#) is available on the [project website](#).

Construction Activity Update – 10/19/12

The following are planned activities for the coming week. Please note that due to weather conditions, emergency situations, or equipment/supply issues, schedules are subject to change.

1500 North: Installation of an irrigation pipeline is underway along the 1500 North corridor between the Logan Hyde Park Smithfield and Logan & Northern Canals.

- Pipe installation is complete between 1350 East and 1800 East.
- Restoration of the 1500 North roadway is underway between 1350 East and 1800 East. Asphalt paving is planned during the week of Oct. 22. Street-side parking is prohibited during the roadway restoration work.
- The canal bridge has been removed on 1500 North just east of 1800 East and a detour is in place via 1900 North. Access between 1600 E. and 1800 E. is open to local traffic only. Construction of a water diversion structure is underway where the bridge once stood.
- Pipe installation is expected to begin during the week of Oct. 22 on the USU property between the Logan & Northern Canal and 1200 East.
- Logan City crews have begun spot repair of sections of curb, gutter and sidewalk along 1500 North. Questions about this work should be directed to the city.

Safety: Pipeline installation involves open trenches and heavy construction equipment. To maintain public safety in the work zone, residents are asked to stay on sidewalks, avoid open trenches and take appropriate safety measures with children.

Bus Service: Cache Valley Transit District (CVTD) bus service will continue operations on the current schedule. No changes are planned to the existing bus stops.

Garbage Collection: City garbage collection will continue along 1500 North on the regular Wednesday curb-side pick-up schedule. Residences where work is occurring may need to temporarily use alternate pick-up areas and construction crews will notify affected homeowners when this is necessary.

600 E. – 800 E. Corridor (1500 North to 400 North)

- Tree and vegetation removal and trimming is underway in the canal easement. Crews are working southward from 1300 North on both sides of the canal. Click here for a [Tree/Vegetation Removal/Trimming Area Exhibit](#). More detailed information on project [Landscape Restoration Guidelines](#) is available on the [project website](#).
- Intermittent lane restrictions and cross-street closures are possible in areas where work is occurring.

East Bench Corridor (Golf Course to 1500 North)

- Vegetation removal and trimming continues on the west side of the canal between Lundstrom Park and the golf course. Tree removals are expected to begin in this area within the next one to two weeks. Click here for a [Tree/Vegetation Removal/Trimming Area Exhibit](#).
- Installation of a silt fence is underway on the west side of the canal between 1500 North and the golf course.
- The Lundstrom Park canal bridge which runs eastward to the Bonneville Shoreline Trail has been removed to accommodate construction.

Logan Canyon (Canal Diversion in Logan Canyon to the Mouth of the Canyon)

- Earthwork and rock excavation continues in the canyon segment. During the week of Oct. 22, crews will begin installation of precast and cast-in-place concrete box culvert in the upper section of the canyon.
- Shoulder closures are in effect on US-89 just below Second Dam and motorists are advised to reduce speeds and watch for construction equipment and truck crossings.
- Irrigation water in the Logan Hyde Park Smithfield Canal has been shut off for the season.
- The [Bonneville Shoreline Trail](#) is closed between US-89 and the Lundstrom Park access until spring 2013. The closure is signed. Planned construction intersects the trail near the mouth of the canyon so the closure is necessary as a public safety precaution and to allow construction crews and heavy equipment to access the area.
- As part of a separate Cache County project, construction is underway to connect the Logan Canyon Trail to the Logan Pipeline Trail. The project will place a bridge over the river and a foot path under the road bridge near the Stokes Nature Center parking lot. The trails will remain open during construction, however, the parking lot on the north side of the road will be closed. For more information on this project, call 435.890.6537 or visit www.cachecounty.org.

Canyon Road Corridor (First Dam to Laub Diversion)

- Preliminary work is underway in the canal corridor between First Dam and the Laub Diversion. Major construction work and vegetation removal in this area is expected to begin in November.
- The project team is delivering an [update newsletter](#) and meeting individually with interested property owners to review plans and address construction-related questions and concerns. **Property owners who would like to meet with the project team can arrange an appointment by calling (435.770.4114) or emailing.**

More Information: Residents with further questions or concerns can contact the project team by calling 435.770.4114, [emailing](#) or by visiting the [project website](#).