

Construction of the Cache Water Restoration Project (CWRP) is underway and is divided into the following corridors: 1500 North, Logan Canyon, 600 East - 800 East, East Bench and Canyon Road. Construction activities are underway in all canal corridors within project limits.

**Construction Progress Report:** Click here for the [Weekly CRWP Construction Progress Report](#) (with photos) for the **week ending November 3, 2012**. Previous reports and a [CWRP Fact Sheet](#) are available on the [Project Details](#) page of the [Project Website](#).

### **Construction Activity Update – 11/9/12**

*The following are planned activities for the coming week. Please note that due to weather conditions, emergency situations, or equipment/supply issues, schedules are subject to change.*

**Turn-out Salvage:** Water shareholders interested in salvaging existing canal head gates or other equipment and accessories associated with their turn-outs should remove these items from the canal corridor by Friday, Nov. 16. After that date, crews will remove and dispose of them. This applies to all shareholders on the Logan and Northern Canal between 1400 North and 400 North and the Logan Hyde Park Smithfield Canal between the golf course and 1500 North.

### **600 E. – 800 E. Corridor (1500 North to 400 North)**

- Tree and vegetation removal and trimming is underway in the canal easement. During the week of Nov. 12, crews plan to grind tree stumps between 1000 North and 800 North and remove trees and vegetation between 800 North and 600 North. Click here for a [Tree/Vegetation Removal/Trimming Area Exhibit](#). More detailed information on project [Landscape Restoration Guidelines](#) is available on the [project website](#).
- Crews have begun mobilizing heavy equipment and pipe within the 600 East corridor. Pipe will be stored prior to installation on side streets at canal crossings. Installation is expected to begin during the week of Nov. 19. Parking on cross-streets will be restricted and intermittent lane restrictions and street closures are possible in areas where off-load of pipe is occurring.

### **East Bench Corridor (Golf Course to 1500 North)**

- Tree and vegetation removal and trimming continues between Lundstrom Park and the golf course. Click here for a [Tree/Vegetation Removal/Trimming Area Exhibit](#).
- A silt fence has been installed on the west side of the canal between 1500 North and the golf course.
- The Lundstrom Park canal bridge which runs eastward to the Bonneville Shoreline Trail has been removed to accommodate construction.

### **Canyon Road Corridor (First Dam to Laub Diversion)**

- Tree and vegetation removal is underway in the canal corridor between the USU Water Lab and ropes course access road.
- The project team is meeting individually with interested property owners to review plans and address construction-related questions and concerns. **Property owners who would like to meet with the project team can arrange an appointment by calling (435.770.4114) or emailing.**

**1500 North:** Installation of an irrigation pipeline is nearing completion along the 1500 North corridor between the Logan Hyde Park Smithfield and Logan & Northern Canals.

- Pipe installation is complete between the Logan and Northern Canal and 1800 East.
- 1500 North has been paved and clean-up is underway in the roadway corridor. The construction team would like to thank 1500 North residents and commuters for their patience during this work.
- The canal bridge has been removed on 1500 North just east of 1800 East and a detour is in place via 1900 North. Access between 1600 E. and 1800 E. is open to local traffic only. Construction of a water diversion structure is underway where the bridge once stood.
- Logan City crews continue spot repair of sections of curb, gutter and sidewalk along 1500 North. Questions about this work should be directed to the city.

#### **Logan Canyon (Canal Diversion in Logan Canyon to the Mouth of the Canyon)**

- Earthwork and rock excavation continues in the canyon segment. Installation of precast and cast-in-place concrete box culvert is underway between the golf course and river diversion point.
- Shoulder closures are in effect on US-89 just below Second Dam and motorists are advised to reduce speeds and watch for construction equipment and truck crossings.
- Irrigation water in the Logan Hyde Park Smithfield and Logan and Northern Canals has been shut off for the season.
- The [Bonneville Shoreline Trail](#) is closed between US-89 and the Lundstrom Park access until spring 2013. The closure is signed. Construction intersects the trail near the mouth of the canyon so the closure is necessary as a public safety precaution and to allow construction crews and heavy equipment to access the area.
- As part of a separate Cache County project, construction is underway to connect the Logan Canyon Trail to the Logan Pipeline Trail. The project will place a bridge over the river and a foot path under the road bridge near the Stokes Nature Center parking lot. The trails will remain open during construction, however, the parking lot on the north side of the road will be closed. For more information on this project, call 435.890.6537 or visit [www.cachecounty.org](http://www.cachecounty.org).

**More Information:** Residents with further questions or concerns can contact the project team by calling 435.770.4114, [emailing](#) or by visiting the [project website](#).

***PLEASE NOTE: If you wish to be removed from this list please indicate such by replying to this email.***