

Cache Water Restoration Project Construction Update – 7/12/13

The following activities are underway on the project. Please note that due to weather conditions, emergency situations, or equipment/supply issues, schedules are subject to change.

Crews typically work during daylight hours, Monday through Friday, with weekend work as needed. Residents near work zones should expect potential construction vibrations and noise during these times.

Property owners adjacent to the canal are reminded that any type of planned landscaping improvements within the canal easement need to be approved by the city and canal company prior to installation. Fences require a permit from the city. Improvements installed without approval may be removed as per city ordinance.

600 E. – 800 E. Corridor (1500 North to 400 North)

- Road base placement and grading is underway on the maintenance access road.
- **The maintenance access road is designated for canal operations and maintenance only. It is not intended as a public trail and unauthorized access on private property is prohibited.**

East Bench Corridor (Golf Course to 1500 North)

- Storm drainage channel construction is progressing in all areas throughout the corridor.
- **1220 North access will be periodically closed to accommodate construction of the storm drainage channel. Cedar Heights Drive may be used as an alternate route.**

Logan Canyon (Canal Diversion in Logan Canyon to the Mouth of the Canyon)

- Box culvert backfill operations are underway in the canyon corridor.
- **Due to continued heavy equipment operations and associated safety concerns at the mouth of the canyon, the Bonneville Shoreline Trail is expected to remain closed through approximately mid-summer.**

More Information: Residents with further questions or concerns can contact the project team by calling **435.770.4114**, [emailing](#) or by visiting the [project website](#).