

The first phase of construction of the Cache Water Restoration Project (CWRP) is underway and involves installation of a pressurized irrigation pipeline along the 1500 North roadway corridor between the Logan and Northern and Logan Hyde Park Smithfield Canals in Logan.

Construction Activity Update – 9/14/12

The following are planned activities for the coming week. Please note that due to weather conditions, emergency situations, or equipment/supply issues, schedules are subject to change.

- Utility relocations are expected to continue through early next week on 1500 North between 1600 E. and 1800 E.; advance notification of utility interruptions will be provided to affected residents.
- Pipe installation continues eastward along 1500 North between Bristol Road and 1600 East. One-way traffic is directed by flaggers in this section.
- Irrigation line and storm drain relocations begin next week on the USU property between 1200 East and the Logan and Northern Canal.

General Schedule:

- Crews plan to work Monday through Friday from 7 a.m. to 7 p.m. daily.
- Pipeline installation and roadway restoration along 1500 North is expected to continue through late fall 2012.

Traffic Impacts: Residents along 1500 North and commuters in the area are advised of traffic impacts between 1200 East and 1800 East. Motorists should expect traffic shifts and narrow travel lanes.

- Traffic is shifted to the south side of 1500 North between 1350 East and 1600 East and one travel lane is maintained in each direction.
- From 7 a.m. to 7 p.m. on weekdays, 1500 North will be intermittently open to local traffic only between 1600 East and Aspen Drive (1950 East). Detours will be in place for through traffic.
- On-street parking is prohibited on 1500 North in the work zone.

Temporary Utility/Driveway Impacts: Residents on 1500 North should expect temporary (up to one day between 7 a.m. and 7 p.m.) utility service (water and sewer) interruptions and driveway closures during utility relocations.

- 24-hour advance notice will be provided for utility/driveway impacts and crews will coordinate individually with homeowners.
- In coordination with the project, Logan City is relocating residential water meters on the north side of 1500 North where water line relocations are required.
- Utility relocations are expected to continue through approximately mid-September.

Bus Service: Cache Valley Transit District (CVTD) bus service will continue operations on the current schedule. No changes are planned to the existing bus stops at this time.

Garbage Collection: City garbage collection will continue along 1500 North on the regular Wednesday curbside pick-up schedule. Residences where work is occurring may need to temporarily use alternate pick-up areas and construction crews will notify affected homeowners when this is necessary.

Safety: Pipeline installation involves open trenches and heavy construction equipment. To maintain public safety in the work zone, residents are asked to avoid open trenches and take appropriate safety measures with children.

Look Ahead: Construction of subsequent phases of the CWRP is expected to begin in October 2012.

More Information: Residents with further questions or concerns can contact the project team by calling 435-770-4114, emailing email@cachewater.com, or by visiting the project website at www.cachewater.com.