

Construction of the Cache Water Restoration Project (CWRP) is underway and is divided into the following corridors: 1500 North, Logan Canyon, 600-800 East, East Bench and Canyon Road. Pipeline installation is currently underway along the 1500 North corridor between the Logan Hyde Park Smithfield and Logan & Northern Canals. Construction in the Logan Canyon segment begins during the week of Oct. 1.

Construction Activity Update – 9/27/12

The following are planned activities for the coming week. Please note that due to weather conditions, emergency situations, or equipment/supply issues, schedules are subject to change.

1500 North: Pipeline installation continues eastward along 1500 North and is nearing 1600 East.

- Traffic is shifted to the south side of 1500 North between 1350 East and 1600 East and one travel lane is maintained in each direction; intermittent one-way traffic is directed by flaggers.
- **Sept. 28:** The intersection of 1500 North/1600 East will be closed to all traffic on Friday (Sept. 28) from 7 a.m. – 7 p.m. as crews install pipe through the intersection. Detours will be in place.
- **Week of Oct. 1:** Pipeline installation continues eastward between 1600 East and 1800 East and is expected to continue through approximately mid-October with the following impacts:
 - **1500 North will be closed to all traffic and driveways will be inaccessible in blocks where work is occurring on weekdays from 7 a.m. – 7 p.m. Access will re-open to traffic each evening after 7 p.m.**
 - **1500 North residents are asked to park vehicles on side-streets and access their homes by foot in blocks where work is occurring daytime hours. Residents need to be out of their driveways before 7 a.m. or will not be able to get out. Overnight parking on side-streets is encouraged to ensure access. Crews will make every attempt to provide advance notification of driveway closures, however, residents are advised to remain generally aware of where work is progressing.**
- Utility relocations and associated service interruptions along 1500 North are substantially complete.
- Irrigation line and storm drain relocations are nearing completion on the USU property between 1200 East and the Logan & Northern Canal.

Logan Canyon: Construction in the canyon segment (canal diversion in Logan Canyon to the mouth of the canyon) begins with earthwork during the week of Oct. 1.

- Shoulder closures are in effect on US-89 just below Second Dam and motorists are advised to reduce speeds and watch for construction equipment and truck crossings.
- Irrigation water in the Logan Hyde Park Smithfield Canal will be shut off for the season as of Oct. 1.
- The [Bonneville Shoreline Trail](#) will be closed between US-89 and the Lundstrom Park access from Oct. 1, 2012 – spring 2013. The closure will be signed. Planned construction work will intersect the trail near the mouth of the canyon so the closure is necessary as a public safety precaution and to allow construction crews and heavy equipment to access the area.

Bus Service: Cache Valley Transit District (CVTD) bus service will continue operations on the current schedule. No changes are planned to the existing bus stops at this time.

Garbage Collection: City garbage collection will continue along 1500 North on the regular Wednesday curbside pick-up schedule. Residences where work is occurring may need to temporarily use alternate pick-up areas and construction crews will notify affected homeowners when this is necessary.

Safety: Pipeline installation involves open trenches and heavy construction equipment. To maintain public safety in the work zone, residents are asked to stay on sidewalks, avoid open trenches and take appropriate safety measures with children.

Look Ahead: Subsequent construction phases along the 600-800 East and East Bench corridors are expected to begin in mid-October. Construction is expected to begin in the Canyon Road corridor in November. As construction ramps up, residents and property owners along the canals are advised of upcoming impacts.

- To accommodate the work, trees, vegetation and other vertical obstructions on the edge of the canal within the easement will be removed or trimmed for installation of the irrigation pipeline and maintenance access. The project team will coordinate with property owners prior to this work. More detailed information on project [Landscape Restoration Guidelines](#) is available on the project website (www.cachewater.com).
- Over the next few weeks and prior to work within canal easements, the project team will deliver information and meet individually with interested property owners to review plans and address construction-related questions and concerns.
- **Property owners who would like to meet with the project team can arrange an appointment by calling (435-770-4114) or emailing (email@cachewater.com). Appointments will be scheduled the weeks of Oct. 1 – 5 and Oct. 8 – 12.**

More Information: Residents with further questions or concerns can contact the project team by calling 435-770-4114, emailing email@cachewater.com, or by visiting the project website at www.cachewater.com.

PLEASE NOTE: *If you wish to be removed from this list please indicate such by replying to this email.*