



CACHE WATER Restoration Project

A Community Partnership

11/16/12 Design Update: Engineering design for the Cache Water Restoration Project (CWRP) is 90% complete and is expected to be finalized by early December 2012. Pipe installation is complete along the 1500 North corridor. Box culvert installation is well underway in the canyon segment, with over 30% now in place. Preliminary clearing activities are underway and the engineering team is finalizing pipeline design for the East Bench, 600 – 800 East and Canyon Road corridors.

As part of design efforts, the project team has coordinated with a citizens' group during design of a storm water drainage channel for the neighborhood between 1500 North and the golf course.

Logan City is also conducting geotechnical evaluations along the canal near Canyon Road to determine what can be done to further stabilize the hillside, collect and convey spring water and restore the existing trail.

The CWRP is being designed and built by a Construction Management General Contractor (CMGC) method which allows the project design engineer and contractor to work together to maximize project efficiency, innovations and constructability. The technique has allowed the project to be designed in segments so design can be completed and construction begun in some areas while design is ongoing for other sections.

Click here for a general [CWRP Fact Sheet](#).

More Information: Residents with further questions or concerns can contact the project team by calling **435.770.4114**, [emailing](#) or by visiting the [project website](#).

PLEASE NOTE: If you wish to be removed from this list please indicate such by replying to this email.